



**GORRILL  
PALMER**

## **DAILY FIELD OBSERVATION REPORT**

Project: Route 1 Roadway Improvements

Client: Town of Cumberland

GP Field Rep: Asher J. Anderson (AJA)

Weather: Clear

Time onsite: 7:15 am – 8:15 am (AJA), pm – pm (AJA)

Shaw Brothers:

Personnel – Supervisor: Josh Fairweather (JF), 5- Laborers, 2- Operators, 5- Flaggers (Sub)

Equipment – 1- Komatsu PC 360 Excavator, 2- John Deere 450H Dozer, 1- Cat CS66 roller,

1-Cat M318D Rubber Tire Excavator, 1- Cat 950H Loader, 1- Highway Saw, 5- Trucks

GPCEI Project No: 1636.83

Visit Date: April 10, 2017

Report Date: April 10, 2017

Temp. Range: 45-50°F

Distribution: File, Bill Shane, Chris Bolduc

---

### **Work in Progress**

- Crew box cut 700 LF the left lane from STA 13+50 through STA 6+50. Crew also graded subgrade and installed base gravel in the box cut.

### **Discussions/Observation**

- 7:15 am – AJA arrived on site. Crew had set up traffic control closing the south bound lane to traffic in the area of Skyview Dr. 4 flaggers maintained alternating one way traffic.
- 7:30 am – AJA and JF discussed the previous week's quantities and the schedule for the coming week. It was anticipated that the crew would complete box cutting the following day and begin fine grading. Anticipated paving start date was discussed to be Friday 4/14/17 or Monday 4/17/17.
- 8:15 am – AJA left the site.
- 4:00 pm – AJA on site. JF was not on site. A foreman of a different crew working on Foreside Rd. had been injured and JF was overseeing both crews. Lead laborer was running the crew on Route 1.
- 4:30 pm – AJA and the lead laborer discussed the reinstallation of the blinking "School Zone" sign that had been removed north of the Friends of Portland School. Crew would be reinstalling the sign prior to leaving the site for the evening. The sign would be installed by hand excavation to confirm no damage to the sewer main in the area occurred.
- 4:45 pm – Crew installed the final load of base gravel and began excavating to install the sign.
- 5:00 pm – AJA off site.

### **Schedule of Work**

- Pavement removal and box cutting in the left lane will resume on 04/11/17.

### **Visitors on Site**

- None observed.

**Concerns/Questions**

- None at this time.

**Follow up Required**

- None at this time.

Prepared By: Asher J. Anderson

Reviewed By: Doug Reynolds, PE

If there are any discrepancies, please notify the sender immediately



Pavement removal in the left lane, looking north



Pavement removal in the left lane, looking north



Base gravel installation in the left lane, looking south