



WEEKLY FIELD OBSERVATION REPORT

Project: Route I Roadway Improvements

Client: Town of Cumberland

GPCEI Project No: 1636.83

GPCEI Field Rep: Asher Anderson (AJA)

Report Date: May 23, 2017

Work Completed Last Week

Wed. 5/17/16	No activity.
Thurs 5/18/17	No activity.
Fri 5/19/17	No activity.
Sat 5/20/17	No activity.
Sun 5/21/17	No activity.
Mon 5/22/17	Paving operations canceled due to rain. No activity occurred on site.
Tues 5/23/17	No activity.

Work Schedule Next Week

Wed. 5/24/16	No activity.
Thurs 5/25/17	No activity.
Fri 5/26/17	No activity.
Sat 5/27/17	No activity.
Sun 5/28/17	No activity.
Mon 5/29/17	No activity.
Tues 5/30/17	No activity.

Useful Information and Highlights

- Paving operations expected to resume the week of 5/28/17. Exact dates and traffic impacts are to be determined.

Prepared By: Asher Anderson

Reviewed By: Doug Reynolds

If there are any discrepancies, please notify the sender immediately.