

**DAILY CONSTRUCTION REPORT**

Date: Friday, 10-20-2017  
(Day 126)

**PROJECT:** Middle Road Improvements  
**CLIENT:** Town of Cumberland  
**CONTRACTOR:** Storey Brothers  
**PROJECT MANAGER:** Dan Diffin, P.E.

**WEATHER:** Sunny Clear  
**TEMP:** AM: mid 50's PM: Low 70's  
**WIND:** Light breeze  
**HUMIDITY:** Dry

**FIELD FORCE**

Name of Contractor	Supervisor	Non-Supervisor	Remarks
Storey Brothers	1	2	Place surface gravel along box cut section of road
Northeast Safety		3	Flaggers for Storey Bros. work zone (incl. breaker)

**VISITORS**

Time	Name	Representing	Remarks

**EQUIPMENT**

3 Excavators (all idle) – CAT 329D (w/ clean-up bucket), CAT 330D (w/hoe ram), CAT 315C (w/ toothed bucket),
1 Loader – CAT 930H (with side dump bucket)
2 Dozers – CAT D5K2 (use to place surface gravel dumped from trucks), Deere 550H (idle),
1 Smooth Drum Roller – Ingersoll IR-116D (compaction of road)

**TODAY'S CONSTRUCTION ACTIVITIES**

Finish layout of grade stakes for placing surface gravel.
Placed surface gravel (pavement millings) for 900 feet of road from end of pavement in "completed section" at STA 49+50 to just south of Storey Brook Lane at STA 40+50.

**TOMORROW'S ANTICIPATED CONSTRUCTION ACTIVITIES**

Place surface gravel from STA 40+50 to STA 27+00

**QUALITY ASSURANCE**

SME on-site to oversee progress, facilitate communications, and inspect erosion control measures.

**DISTRIBUTION:**

- 1 SME
- 2 Town of Cumberland
- 3 Storey Brothers, Inc.
- 4 Summit Natural Gas
- 5 Spectrum Communications

BY: James C. Manzer, P.E., PTOE TITLE: Field Engineer

SEVEE & MAHER ENGINEERS, INC.  
CONSTRUCTION PHOTOS  
October 20, 2017



Photo 1 – Began the day at STA 49+50 placing surface gravel (pavement millings) in the southbound lane in a southerly direction.



Photo 2 – GPS equipped dozer and laser measured grade stakes used to set road to proper grade. Crew placed surface gravel for 900 feet of roadway to STA 40+50 just south of Storey Brook Lane.



SEVEE & MAHER ENGINEERS, INC.  
CONSTRUCTION PHOTOS  
October 20, 2017



Photo 3 – View of 129 Middle Road after gas service installed by Summit Natural Gas in “completed section” of the project. Storey Brothers had previously seeded and established grass in these areas.



Photo 4 – View of 142 Middle Road after gas service installation. These areas should be stabilized so that soil is not transported into the project's storm drains.