

**DAILY CONSTRUCTION REPORT**

Date: Friday, 08-18-2017  
(Day 83)

**PROJECT:** Middle Road Improvements  
**CLIENT:** Town of Cumberland  
**CONTRACTOR:** Storey Brothers  
**PROJECT MANAGER:** Dan Diffin, P.E.

**WEATHER:** Drizzle to steady rain  
**TEMP:** Upper 60's  
**WIND:** Calm to light  
**HUMIDITY:** Wet

**FIELD FORCE**

Name of Contractor	Supervisor	Non-Supervisor	Remarks
Storey Brothers	1	3	Loam, Seed, & Mulch
Ace Security		1	Flagger for Storey Brothers work
McGoldrick Brothers	1	3	Blasting for water main extension
Lucas Tree Service	1	4	Removing large oak
Northeast Crane Service		1	Crane Operator
@ Work Service		2	Flaggers for tree removal

**VISITORS**

Time	Name	Representing	Remarks

**EQUIPMENT**

2 Excavators – CAT 316F (Placing loam), CAT 330D (supporting blasting operation)
1 FLEXIROC Percussion Rock Drill (McGoldrick)
1 Tractor - Deere 970 with Harper-Goossen SB5400 Straw Blower
1 Loader – CAT 930H (idle)
1 Roller – Ingersoll SD116DX (idle)
2 Bucket Trucks (one equipped with chipper trailer)
1 Crane – Manitowoc TMS 700E (Northeast Crane Service to remove tree sections)
1 Self Loader – Stake body truck with grapple for transporting tree sections off-site

**TODAY'S CONSTRUCTION ACTIVITIES**

Storey Brothers placing loam, seed & mulch south of the gully
McGoldrick continued drilling and blasting for the water main extension from 63 Middle Road southward.
Lucas Tree Service closed road at 8:30am to remove large oak in front of 67 Middle Road.

**TOMORROW'S ANTICIPATED CONSTRUCTION ACTIVITIES**

Begin installation of water main extension from 99 Middle Road southward.
Begin transfer of cable company wires onto new poles (starting at the Falmouth end).

**QUALITY ASSURANCE**

SME on-site to oversee progress, facilitate communications, and inspect erosion control measures.

**DISTRIBUTION:**

- 1 SME
- 2 Town of Cumberland
- 3 Storey Brothers, Inc.
- 4 Summit Natural Gas
- 5 Central Maine Power

BY: Jim Manzer, P.E., PTOE TITLE: Field Engineer

SEVEE & MAHER ENGINEERS, INC.  
CONSTRUCTION PHOTOS  
August 18, 2017



Placing crane and 2 bucket trucks for removal of large oak at 67 Middle Road. McGoldrick Brothers Blasting in background working away from the tree removal operation.



Storey Brothers worked north of tree removal placing loam and other finish work south of gully.