

DAILY CONSTRUCTION REPORT

Date: Monday, 07-10-2017
(Day 54)

PROJECT: Middle Road Improvements
CLIENT: Town of Cumberland
CONTRACTOR: Storey Brothers
PROJECT MANAGER: Dan Diffin, P.E.

WEATHER: Mostly Sunny
TEMP: Low 70's
WIND: Light Breeze
HUMIDITY: Mildly Humid

FIELD FORCE

Name of Contractor	Supervisor	Non-Supervisor	Remarks
Storey Brothers	1	2	Supervisor operating Excavator. Others operating Loader & Roller as needed
Ace Security		2 Flaggers	1 Flagger at each end of road work
Lucas Tree Service	1	5	2 crews
@Work Personnel Services		2	1 Flagger at each end of tree work

VISITORS

Time	Name	Representing	Remarks
8:00 AM	John Knowles, Homeowner of 158 Middle Road	Self	Met with Carlos Hernandez of Lucas Tree Service to discuss removals along frontage

EQUIPMENT

2-Excavators – CAT 316F (used for partial box cut) & CAT 290D (idle)
1 Roller – Ingersoll SD116DX (used to compact gravel before opening to traffic)
1 Loader - Cat 930H (used of transferring material and equipment)
2 Boom Trucks – Equipped with man baskets and chipper trailers for tree cutting/trimming by Lucas Tree

CONSTRUCTION ACTIVITIES

Storey Brothers resumed the installation of 6-inch underdrain up from CB-5G in front of Casey property in the shoulder of the section of road designated for "partial reconstruction" (see detail sheet C-100).
Lucas Tree Service resumed cutting/trimmed trees south of road crew (they started on Friday, July 7 th) prior to starting tree work in front of Knowles property north of road crew.

QUALITY ASSURANCE

SME on-site to oversee progress, facilitate communications, and inspect erosion control measures.

DISTRIBUTION:

- 1 SME
- 2 Town of Cumberland
- 3 Storey Brothers, Inc.
- 4 Summit Natural Gas
- 5 Central Maine Power

PAGE 1 OF 3

BY: Jim Manzer, P.E., PTOE TITLE: Field Engineer

SEVEE & MAHER ENGINEERS, INC.
CONSTRUCTION PHOTOS
July 10, 2017



Limbing in the vicinity of the "Ben Franklin Plaque" in front of 88 Middle Road.



Installing 6-inch underdrain in shoulder just north of Cherney Brook in front of Casey property.

SEVEE & MAHER ENGINEERS, INC.
CONSTRUCTION PHOTOS
July 10, 2017



Initial trimming by two crews from Lucas Tree Services for new poles at Knowles property.



Compacting new gravel shoulder after installation of 6-inch underdrain at Casey property.