

FIELD OBSERVATION REPORT

Project: Gas Main – Cumberland-Falmouth-Yarmouth
Client: Towns of Cumberland, Falmouth and Yarmouth
GP Field Rep: Benjamin Grondin (BG)
Weather: Rain
Temp. Range: 55-65°F
Time onsite: Multiple visits

GP Project No: 1636.87
Visit Date: July 24, 2017
Report Date: July 25, 2017

Summit Natural Gas

Crew #1: ETTi – Foreman (Nolan) and 4man crew
Equipment: CAT mini excavator, Ditchwitch drill, Ditchwitch vacuum, 1 dump truck

Distribution: File, Bill Shane, Chris Bolduc, Adam Theriault, Bryan Haberman, Bryan Foster, Bert Stefanic

Work in Progress – Town of Cumberland

- Layout for 4" gas main installation at the intersection of Skillin Road, Blackstrap Road, and Route 100.

Discussions & Observations

Crew #1:

Route 100

- Work Zone Closure: One lane closed on Blackstrap Road with flaggers maintaining the intersection as a four way stop.
- Crew discussed layout for gas main and how to set up for directional drill.
- Crew saw cut a section of roadway on Blackstrap Road where the gas main on Route 100 will branch to Blackstrap Road and Skillin Road. Crew did not excavate.
- Due to location on existing utilities on Skillin Road, it appears the gas main run will encroach on a stormdrain to provide separation from the 12" water main.
- All utilities located via manhole inverts, camera, electronic locator, or hand excavated.
- No utilities were crossed.
- Crew clean worksite and traffic returned to normal at approximately 11:00 AM.

Upcoming Work

- Continue gas main installation on Tuesday(7/25)

Restoration Required



Location	Length of Main or # of Services	Roadway Crossing Trench Patch (1)	Driveway Crossing Trench Patch (1)	Longitudinal Road or Shldr Trench Patch (1)	Sidewalk Trench Patch (1)	Pave Pothole (1)	Restore Gravel Shldr or Driveway (2)	Loam, Seed & Mulch (2)	EC Blanket (2)	Riprap (2)	Mortarium Roadway Restoration (1)	Comments
MAINS												

- (1) Gorrill Palmer must observe pavement during placement
(2) Gorrill Palmer will observe restoration after completion

Visitors on Site

None

Concerns or Questions

None at this time.

Follow up Required

None at this time.

Prepared By: Benjamin Grondin, EI

Reviewed By: Drew Gagnon, EI

If there are any discrepancies, please notify the sender immediately



Crew saw-cutting area on on Blackstrap Road