



**GORRILL
PALMER**

DAILY FIELD OBSERVATION REPORT

Project: Route 1 Roadway Improvements

Client: Town of Cumberland

GP Field Rep: Asher J. Anderson (AJA)

Weather: Mostly Sunny

Time onsite: 7:00 am – 9:00 am (AJA), 4:15 pm – 4:45 pm (AJA)

Shaw Brothers:

Personnel – Supervisor: Josh Fairweather (JF), 5- Laborers, 2- Operators, 5- Flaggers (Sub)

Equipment – 1- Komatsu PC 360 Excavator, 2- John Deere 450H Dozer, 1- Cat CS66 roller,

1-Cat M318D Rubber Tire Excavator, 1- Cat 950H Loader, 1- Highway Saw, 5- Trucks

GPCEI Project No: 1636.83

Visit Date: April 7, 2017

Report Date: April 7, 2017

Temp. Range: 43-50°F

Distribution: File, Bill Shane, Chris Bolduc

Work in Progress

- Crew box cut 900 LF the left lane from STA 22+50 through STA 13+50. Crew also graded subgrade and installed base gravel in the box cut.

Discussions/Observation

- 7:00 am – AJA arrived on site. Crew had set up traffic control closing the south bound lane to traffic south of Casco Bay Dr., opposite Falcon Dr. 4 flaggers maintained alternating one way traffic.
- 7:45 am – AJA requested that JF have a sample taken and tested of the Type D Gravel the crew was currently placing. Gravel color and composition had changed since the previous sample had been tested.
- 8:15 am – AJA and JF discussed quantities from the previous day.
- 9:00 am – AJA left the site.
- 4:15 pm – AJA on site. Crew had completed excavation for the day and was closing site for the weekend.
- 4:30 pm – AJA observed two electronic message boards, one on each end of the project as discussed in email exchanges between Bill Shane and Shaw Brothers. Message read “CAUTION CAUTION CAUTION, BICYCLES MAY USE FULL LN”.
- 4:45 pm – Crew off site. AJA off site.

Schedule of Work

- Pavement removal and box cutting in the left lane will resume on 04/10/17.

Visitors on Site

- None observed.

Concerns/Questions

- None at this time.

Follow up Required

- None at this time.

Prepared By: Asher J. Anderson

Reviewed By: Doug Reynolds, PE

If there are any discrepancies, please notify the sender immediately



Pavement removal in the left lane, looking south



Pavement removal in the left lane, looking south