



DAILY FIELD OBSERVATION REPORT

Project: Route 1 Roadway Improvements
Client: Town of Cumberland
GP Field Rep: Benjamin Grondin (BG),
Weather: Sunny
Time onsite: 10:30 am – 11:30 am (BG)

GPCEI Project No: 1636.83
Visit Date: June 22, 2017
Report Date: June 22, 2017
Temp. Range: 75-85°F

Shaw Brothers Crew 1:

Personnel – 1 Supervisor (Josh Fairweather), 1 man crew, 5 flaggers
Equipment – None

Fineline Pavement Striping:

Personnel – 5 man crew
Equipment - Grinding machine, Paint machine

Distribution: File, Bill Shane, Chris Bolduc

Work in Progress

- Shawn Doiron (Shaw Brothers) onsite to set up traffic control.
- Fineline Pavement Striping grinding off existing pavement markings at north end of Route 1 and making additional pavement markings.

Discussions/Observation

- BG arrived onsite at approximately 10:00 AM. Fineline Pavement Markings had completed grinding of the existing pavement markings to the tie in point at the northern end of Route 1.
- BG observed Fine Line Pavement Markings paint center left turn only lanes. Reflective beads were placed in the painted areas.
- It appeared Hydro-Seed has been placed in the previously loamed areas near Thomas Drive.

Schedule of Work

- Shaw Brothers to notify Gorrill Palmer of any upcoming work.

Visitors on Site

- None observed.

Concerns/Questions

- None at this time.

Follow up Required

- None at this time.

Prepared By: Ben Grondin, EI

Reviewed By: Doug Reynolds, PE

If there are any discrepancies, please notify the sender immediately.



Photo 1 – Existing pavement marking scratched off with grinding machine.



Photo 2 – Center left turn only arrows marked on southern end of Route 1.



Photo 3 – Crew marking arrows and placing reflective beads in center left turn only lane.