



**GORRILL
PALMER**

DAILY FIELD OBSERVATION REPORT

Project: Route 1 Roadway Improvements

Client: Town of Cumberland

GP Field Rep: Asher Anderson (AJA),

Weather: Clear

Time onsite: 7:00 am – 7:45 am (AJA), 4:30 pm – 5:15 pm (AJA)

GPCEI Project No: 1636

Visit Date: March 23, 2017

Report Date: March 23, 2017

Temp. Range: 18-34°F

Shaw Brothers:

Personnel – Supervisor: Josh Fairweather(JF), 3 laborers, 2 Flaggers (Sub)

Equipment – Highway Saw

Distribution: File, Bill Shane, Chris Bolduc

Work in Progress

- Crew performed 1647 linear feet of saw cutting in the left lane beginning at STA 97+60 (North of the Tuttle Rd. Bridge) heading north toward Yarmouth ending at STA 114+07.

Discussions/Observation

- 7:00 am - AJA on site. Crew mobilized to the roadway to begin saw cutting in the left lane. Traffic shifted east, with two way traffic maintained. Flaggers were placed on the north and south ends of the work for occasional traffic stoppages.
- 7:45 am – Saw cutting began. AJA off site.
- 11:00 am – JF contacted AJA to request permission to cover construction signs and remove barrels for the weekend. This request was in an effort to avoid the requirement of Shaw Brothers to be responsible for snow removal. AJA asked JF to discuss the issue with MDOT.
- 1:30 pm – JF contacted AJA to inform him that MDOT had granted permission for Shaw Brothers to cover signs and be relieved of the requirement to provide snow removal provided all cones, barrels, and temporary signs were removed from the roadway. AJA was provided a copy of the e-mail correspondence between Mark Barns of Shaw Brothers and Kyle Hall of MDOT regarding this agreement.
- 4:30 pm – AJA on site. Crew continuing the sawcutting in the left lane.
- 5:15 pm – Traffic control devices removed from the roadway. Crew off site.

Schedule of Work

- Saw cutting to resume 3/24/17.
- Pavement removal to begin on Monday 3/27/17 on the northern end of the project in the southbound lane.

Visitors on Site

- None at this time

Concerns/Questions

➤ None


Follow up Required

➤ None

Prepared By: Asher Anderson

Reviewed By: Doug Reynolds

If there are any discrepancies, please notify the sender immediately



Lane shift on Route 1. (looking North)