

DAILY FIELD OBSERVATION REPORT

Project: Route I Roadway Improvements

Client: Town of Cumberland GP Field Rep: Asher Anderson (AJA), Weather: Overcast/Light Snow

Time onsite: 7:00 am - 8:30 am (A|A), 1:15 pm - 2:00 pm (A|A)

GPCEI Project No: 1636 Visit Date: March 24, 2017 Report Date: March 24, 2017 Temp. Range: 26-34°F

Shaw Brothers:

Personnel – Supervisor: Josh Fairweather(JF), 3 laborers, 2 Flaggers (Sub)

Equipment - Highway Saw

Distribution: File, Bill Shane, Chris Bolduc

Work in Progress

Crew performed 1203 linear feet of saw cutting in 2 sections of the left lane from STA 114+07 to STA 120+00 and from STA 138+70 to STA 114+80.

Discussions/Observation

- > 7:00 am AIA on site. No activity.
- > 7:30 am Crew mobilized to the roadway to begin saw cutting in the left lane. Traffic shifted east, with two way traffic maintained. Flaggers were placed on the north and south ends of the work for occational traffic stoppages.
- > 7:45 am Saw cutting began.
- ➤ 8:15 am AJA and JF note that there is curb under the guardrail on the southern end of the work in the left lane for approximately 200'. Guardrail was replaced north of the job, switching to older style guardrail with metal spacers and some wooden posts when the guardrail transitions to this project. AJA directed JF to remove the curb and protect the guardrail. Decision on replacement of the curb will be made later.
- ➤ 1:15 pm AJA on site. Crew was finishing saw cutting activities. After saw cutting was complete crew removed all cones, barrels, and temporary signs. Crew covers all other construction signs with black bags. Two dozers and one excavation was observed 10 feet east of the eastern edge of pavement on the northern end of the project.

Schedule of Work

Pavement removal to begin on Monday 3/27/17 on the northern end of the project in the left lane.

Visitors on Site

None at this time

Concerns/Questions

None

Follow up Required

None

Prepared By: Asher Anderson
Reviewed By: Doug Reynolds

If there are any discrepancies, please notify the sender immediately



Saw cutting in the left lane. Looking south.



Lane shift on Route 1. (looking North)



Sign covered on Route I. (looking North)