



**GORRILL
PALMER**

DAILY FIELD OBSERVATION REPORT

Project: Route 1 Roadway Improvements
Client: Town of Cumberland
GP Field Rep: Asher J. Anderson (AJA)
Weather: Cloudy/Drizzle
Time onsite: 7:00 am – 7:30 am (AJA)

GPCEI Project No: 1636.83
Visit Date: May 16, 2017
Report Date: May 16, 2017
Temp. Range: 50-65°F

Shaw Brother's Crew:

Personnel – 1 - Foreman (Josh F.), 2 - Laborers, 1 – Operator
Equipment – 1 – Cat M318 Excavator, 1 – Truck

Distribution: File, Bill Shane, Chris Bolduc

Work in Progress

- Shaw Brother's crew installed loam and reclaimed material in the road shoulders in the right lane on the northern portion of the project.

Discussions/Observation

- 7:00 am – AJA arrived on site. Crew was setting up traffic control to work on the road shoulder and side slopes in the right lane on the northern end of the project. The northbound lane was closed to traffic with flaggers maintaining alternating one way traffic in the southbound lane.
- 7:20 am – AJA and JF discussed the work schedule. The crew was to be on site for the morning only. Tuttle Road Ramp surface and Route 1 base paving was scheduled for Wednesday. No activity would occur on site Thursday and Friday. Surface pavement on Route 1 remained scheduled for Monday.
- 7:30 am - JF noted that an additional sewer manhole was adjusted the previous day. The manhole was noted on the plans as needing adjustment. AJA and JF also discussed Shaw Brothers providing a price for the adjustment of the sewer manhole on Thomas Drive by riser ring.
- 7:35 am – AJA left the site.
- 8:15 am – AJA and JF discussed the installation of TOMS at the center line with cones at the fog line after the surface pavement has been installed.

Schedule of Work

- Paving on the northbound lane of Route 1 and Tuttle Road Ramp to occur on 5/17/17.
- Surface pavement on Route 1 to occur on 5/22/17.

Visitors on Site

- None at this time.

Concerns/Questions

- None at this time.


Follow up Required

- None at this time.

Prepared By: Asher J. Anderson

Reviewed By: Doug Reynolds, PE

If there are any discrepancies, please notify the sender immediately.



Area where the crew will work the road shoulders, on Thomas Drive looking south