



**GORRILL
PALMER**

DAILY FIELD OBSERVATION REPORT

Project: Route 1 Roadway Improvements

Client: Town of Cumberland

GP Field Rep: Asher Anderson (AJA),

Weather: Clear

Time onsite: 11:30 am – 1:30 pm (AJA)

Shaw Brothers:

Personnel – Supervisor: Josh Fairweather, 4 laborers

Equipment – None

GPCEI Project No: 1636

Visit Date: March 20, 2017

Report Date: March 20, 2017

Temp. Range: 40-50°F

Distribution: File, Bill Shane, Chris Bolduc

Work in Progress

- Crew installed road construction warning signs at the limits of the project.

Discussions/Observation

- 11:30 AM – AJA and Doug Reynolds met with Josh from Shaw Brothers. Items discussed were:
 - Sawcutting on the southern end of the project will begin on 3/21/17.
 - AJA will mark out locations of test pits to be excavated to verify depth of gravel and saw cut locations on the north end of the project. These test pits will be excavated on 3/22/17, if necessary. Test pits will be paid for as Item #203.2 - Common Excavation
 - Number of crew to be used on the project remains unknown.
- 12:30 PM – AJA and Doug Reynolds met with Bill Shane of the Town of Cumberland to discuss project activities and expectations.
- 1:15 PM – Crew observed installing signage on Thomas Drive. “Road Work Ahead” and “End Roadwork” signs were observed at the southern limit of the project on Route 1, on Powell Rd., and on Middle Rd.

Schedule of Work

- Saw cutting southern end of project to begin 3/21/17.
- Test pit excavation and saw cutting on the northern end of the project to begin 3/22/17.

Visitors on Site

- None at this time

Concerns/Questions

- None

Follow up Required

- None

Prepared By: Asher Anderson

Reviewed By: Doug Reynolds

If there are any discrepancies, please notify the sender immediately



“Road Work Ahead” sign on Powell Rd.



“End Road Work” sign on Route 1