



WEEKLY FIELD OBSERVATION REPORT

Project: Route 1 Roadway Improvements

Client: Town of Cumberland

GPCEI Project No: 1636

GPCEI Field Rep: Asher Anderson (AJA)

Report Date: March 22, 2017

Work Completed Last Week

Wed. 3/15/16	No activity.
Thurs 3/16/17	No activity.
Fri 3/17/17	No activity.
Sat 3/18/17	No activity.
Sun 3/19/17	No activity.
Mon 3/20/17	Shaw Brothers crew installed construction zone warning signs and stockpiles traffic control devices.
Tues 3/21/17	Shaw Brothers crew saw cut pavement in the southbound lane beginning at the Falmouth/Cumberland town line extending north 1,925 feet.

Work Schedule Next Week

Wed. 3/22/16	Shaw Brothers crew to continue sawcutting.
Thurs 3/23/17	Shaw Brothers crew to continue sawcutting.
Fri 3/24/17	Shaw Brothers crew to continue sawcutting.
Sat 3/25/17	No activity.
Sun 3/26/17	No activity.
Mon 3/27/17	Shaw Brothers crew to begin pavement removal and excavation in the southbound lane. Saw cutting to continue if necessary.
Tues 3/28/17	Shaw Brothers crew to continue pavement removal and excavation in the southbound lane. Saw cutting to be finished if necessary.

Useful Information and Highlights

- Shaw Brothers has shown a focus to maintain two way traffic as much as possible with safety of both the work crew and the public a primary concern.
- Shaw Brothers will use the area inside the clover of the Maine Turnpike Spur as a lay down yard.
- Shaw Brothers anticipates having their hot mix asphalt production plant running on April 1st, 2017.

Prepared By: Asher Anderson

Reviewed By: Doug Reynolds

If there are any discrepancies, please notify the sender immediately



"Road Work Ahead" sign on Powell Rd.



"End Road Work" sign on Route 1



Lane shift on Route 1. (looking North)



Saw cutting in the left lane at the Falmouth/Cumberland town line (Looking South)



Lane shift on Route 1. (looking North)



Saw cutting in the left lane at the Falmouth/Cumberland town line (Looking North)