
 
DAILY FIELD OBSERVATION REPORT 

Project:  Route 1 Roadway Improvements                                                   GPCEI Project No: 1636.83 
Client:  Town of Cumberland                                                               Visit Date: April 14, 2017 
GP Field Rep:  Asher J. Anderson (AJA)                                                                                                Report Date: April 14, 2017 
Weather: Clear                                                                                                Temp. Range:  45-60°F 
Time onsite: 7:30 am – 8:15 am (AJA), 4:00 pm – 4:45 pm (AJA) 
 
Shaw Brothers:  

Personnel – Supervisor: Josh Fairweather (JF), 1- Laborers, 2- Operators, 4- Flaggers (Sub) 
Equipment – 1 – Cat 430 grader. 1 - Cat CS66 roller, 1 - Cat M318D Rubber Tire Excavator, 1 - 
Cat 950H Loader, 2 – Trucks 

  
Distribution: File, Bill Shane, Chris Bolduc 

Work in Progress  
 
 Shaw Brothers crew fine graded the left lane on the in the middle and  southern portions of the 

project. 
 

Discussions/Observation 
 
 7:30 am – AJA arrived on site. Crew had set up traffic control closing the southbound lane in the 

area of the Maine Standards Company and Tuttle Road. Crew was grading base gravel opposite 
Tuttle Rd. 

 8:15 am – AJA left the site. 
 4:00 pm – AJA arrived on site. Crew was fine grading on the northern end of the southern portion 

of the project. 
 4:15 pm - AJA and JF discussed the plan for paving and any outstanding questions. JF stated that 

Shaw Brothers would require the pavement placed behind the face of the guardrail be paid as 
Pavement Incidentals (403.209). AJA stated this would be acceptable. Both parties would agree to 
a quantity placed by hand after installation.  

 4:45 pm – AJA left the site. 
 
Schedule of Work 
 
 Fine grading on the  southern end of the project will resume on 4/17/17. 
 Base paving to begin on 4/17/17. 

 
Visitors on Site 
 
 None observed. 

 
Concerns/Questions 
 
 None at this time. 

 

 
 



Follow up Required 
 
 None at this time. 

 
 

Prepared By: Asher J. Anderson 
Reviewed By:    Doug Reynolds, PE   
If there are any discrepancies, please notify the sender immediately 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Graded base gravel in the left lane, looking north 

 

 
 

Grading base gravel in the left lane, looking south 
 
 
 



 
Graded base gravel in the left lane, looking south 

 

 
 

Grading base gravel in the left lane, looking south 
 

 


